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Appendix C - Description

The following items are included in this appendix in support of Master Plan Chapter 5,
Alternatives Analysis:

= Alternatives Evaluation

=  Preliminary Cost Estimates for Alternatives
*= Hangar Layout Alternatives

Appendix C
Page Municipal Airport Master Plan Update



Alternatives Evaluation
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Alternative Qperational Feasibility Environmental Implications Financial/Technical Feasibility Socio-political Implications (Public/User acceptance)
No disruption to airfield operations; does not meet existing & future No change No capital cost; inadequate facilities could negatively Generally unacceptable; would progressively impact both
1 aviation demand impact the airport’s long-term economic viability local and transient airport users making airport less
desirable to business traffic; not consistent with ultimate
goals and objectives of the City
Does not meet future runway length requirement, but accommodates | Potential impacts are minimized in terms of ground Moderate capital costs; generally maximizes return on Reasonably acceptable runway length; generally
2A 100% of small aircraft fleet; partially disrupts airfield operations disturbance; social impacts result from auto traffic patiern investment by utilizing existing facilities to the extent unacceptable to north neighborhood due to obstructed view
during runway extension construction; moves helicopter ops closer to | changes; helicopter noise closer to south neighborhood possible
airside operations area; far from existing helicopter hangars; requires
FBO relocation; commercial service operations are landlocked;
improves separation of automobile and aircraft traffic near apron;
north hangar development is limited
Does not meet future runway length requirement, but accommodates | Potential impacts are minimized in terms of ground Moderate capital costs Reasonably acceptable runway length; generally acceptable
2B 100% of small aircraft fleet; partially disrupts airfield operations disturbance; social impacts result from auto traffic pattern to north neighborhood
during runway extension construction; maintains helicopter ops in changes as well as City Park removal
general vicinity of current operations, but requires some tour
passengers to cross apron; rotorcraft and fixed wing aircraft mix
unresolved; large centralized auto parking area; separates future GA
hangar development from existing hangars and FBO's, but provides
runway frontage; does not resolve automobile and aircraft traffic mix
issue on apron
Meets future runway length requirement; disrupts airfield operations | Significant ground disturbance increases potential for Significant capital costs Acceptable runway length to future operators; generally
3 for longer period of time during runway extension construction; environmental impacts; social impacts result from auto acceptable to north neighborhood
centralizes helicopter operations and parking near FBO and tour traffic pattern changes; aircraft approaches on Runway 15
passenger processing area; displaces fixed wing tiedowns; are slightly lower over Glen Canyon National Recreation
accommodates potential commercial development to the south Area
Increases ability to accommodate instrument operations during poor | Significant ground disturbance increases potential for Significant capital costs; cost/benefit of infrastructure and Acceptable runway length to future operators; potentially
4A weather conditions; improved separation of helicopter and fixed wing | environmental impacts; social impacts result from auto access to the east side may not be reasonable for helicopter | disruptive to north neighborhood view
air and ground operations; auto parking near existing terminal area traffic pattern changes; aircraft approaches on Runway 15 facilities only
parking; improves separation of automobile and aircraft traffic near are slightly lIower over Glen Canyon National Recreation
apron; loss of some existing facilities due to increased building Area; helicopter noise moved farther from neighborhoods
restriction line; all facilities farther from runway; future hangar
development farther from terminal facilities
Increases ability to accommodate instrument operations during poor | Significant ground disturbance increases potential for Highest capital costs at existing airport; high utilization of | Acceptable runway length to future operators
4B weather conditions; maintains separation of helicopter and fixed wing | environmental impacts; social impacts result from auto airport property on east side provides high return on
air and ground operations; clean separation of automobile and aircraft | traffic pattern changes; aircraft approaches on Runway 15 investment potential
traffic on east side; loss of some existing facilities due to increased are slightly lower over Glen Canyon National Recreation
building restriction line; all facilities farther from runway; more Area; helicopter noise moved farther from neighborhoods
flexibility for expansion; general aviation traffic split between two
sides of airport; requires more time to phase implementation
Relocate Does not disrupt operations at existing airport; provides opportunity | Potential for significant environmental impact with the Exceptionally high capital costs Generally acceptable to meet long-term goals and
Airport to fully accommaodate all aviation demand for facility requirements selection of a new site objectives; potentially unacceptable to those losing return
and more effectively separate aviation land uses by function on investment in existing facilities
Displace Does not serve the long-term operational needs of the Page Potential impacts based on environment of airport(s) Moderate capital costs; lost return on investment at existing | Generally unacceptable in terms of long-term goals and
Demand community nor the state and regional aviation system absorbing demand airport; FAA grant assurances commit sponsor to 20 years objectives; does not serve Page community and local airport
or reimbursement of monies users




Preliminary Alts. Costs

Alt. 1 - No Devel. Cost
N/A $0
Alt. 2A )
Runway ext 450', RSA, Txwy ext. $ 665,000.00
Relocate fence $ 30,000.00
Reloc. Dirt Road $ 33,500.00
16 conventional hangars (north) $ 1,000,000.00
Tiedowns (north) $ 960,000.00
Tiedowns (south) p 950,000.00
Relocated ARFF fo Classic hangar b 5,000.00
Relocated Classic Avia to South § 300,000.00
Eight helipads South § 45,150.00
Controlled Private Access Rd g 7,000.00
ST Auto Parking Exp. (old term) § 62,049.60
ST Auto Parking Exp. (south) $ 19,460.00
LT Auto Parking South $ 59,047.20
$ 4,136,206.80
Alt. 2B
Runway ext 450", RSA, Txwy ext. $ 665,000.00
Reloc fence LF $ 30,000.00
Reloc. Dirt Road SY $ 33,500.00
16 conventional hangars {south) $ 1,000,000.00
Tiedowns (north) $ 960,000.00
Reloc T-hangars (south) $ 100,000.00
Helipads (disp! T-hangars) $ 45,150.00
Controlled Private Access Rd $ 7.,060.00
LT/ST Auto Parking South $ 77,840.00
ST Auto Parking Exp. (City Park) $ 556,000.00
$ 3,474,490.00
Alt. 3
Runway ext 1120', RSA, Txwy ext. $ 5,305,000.00
Reloc fence LF $ 30,000.00
Reloc. Dirt Road SY $ 33,500.00
16 conventional hangars (R15 end) $ 1,000,000.00
Tiedowns (north) $ 1,332,500.00
Helipads (displ tiedowns); Heliport $ 55,900.00
Controlled Private Access Rd $ 7,000.00
2nd Access Rd - R7 and R15 end $ 9,500.00
ST Auto Parking Exp. {old term) $ 62,049.60
LT Auto Parking (R7 end) $ 59,047.20
ST Auto Parking (R15 end) $ 55,600.00
$ 7,950,096.80
Alt. 4A
Runway ext 1120', RSA, Txwy ext. 3 5,305,000.00
Reloc fence LF $ 30,000.00
Reloc. Dirt Road SY $ 33,500.00
16 conventional hangars (R7 end) $ 1,000,000.00
ST Auto Parking (R7 end) $ 27,800.00
Tiedowns (north) $ 1,332,500.00
Helipads (East side) 3 55,900.00
Reloc Classic FBO East side $ 300,000.00
East side parking $ 27,800.00
Utilities East side $ 250,000.00
Controlled Private Access Rd $ 7,000.00
2nd Access Rd - R7 end $ 4,000.00
ST Auto Parking Exp. (old term) $ 62,049.60
LT Autc Parking (south} $ 59,047.20
ARFF/NPS reloc to Classic $ 7.,000.00
$ 8,501,596.80
Alt. 4B
Runway ext 1120°, RSA, Txwy ext. 5,305,000.00
Reloc fence LF $ 30,000.00
Construct East side access SY b 352,750.00
ST Auto Parking Exp. (old term) $ 62,049.60
Tiedowns (north} $ 1,332,500.00
16 conventional hangars (East) $ 1,000,000.00
Helipads (East side) $ 55,900.00
Reloc Classic FBO East side $ 300,000.00
East side parking $ 27,800.00
Utilities East side $ 250,000.00
ARFF/NPS reloc to East side $ 300,000.00
Reloc apron/tiedowns East (39,500 sy) $ 987,500.00
LT/ST Parking East side $ 278,000.00
3 10,281,499.60
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